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PMCP U.S. DEPARTMENT OF ENERGY
- WORK BREAKDOWN STRUCTURE DICTIONARY
PART Il -ELEMENT DEFINITION

1. PROJECT TITLE/PARTICIPANT 2.DATE 3. IDENTIFICATION NUMBER

Environmental Management/Bechtel Jacobs Company LLC 01/30/2003 DE-AC05-980R22700

4. WBSELEMENT CODE 5. WBSELEMENT TITLE

1.12.05.03.04.01 PORTS Sanitary Waste

6. INDEX LINE NO. 7. REVISION NO. AND AUTHORIZATION 8.DATE
N/A N/A

9. APPROVED CHANGES

N/A

10. SYSTEM DESIGN DESCRIPTION 11. BUDGET AND REPORTING NUMBER

12. ELEMENT TASK DESCRIPTION
WBS GRAPHIC

See attached.

INTRODUCTION

The Portsmouth Gaseous Diffusion Plant was constructed during the cold war to enrich uranium in support of both government
and private programs. As aresult of environmental releases from these operations, DOE has an active environmental restoration
program at the site, which routindy generates sanitary/industrial waste.

This LCB will accomplish the offsite disposal of sanitary and industrial waste in accordance with regulatory requirements.
LOGIC RELATIONSHIPS

This subproject only contains intra-subproject ties between activities and does not have any predecessor or successor
relationships with other level six WBS dements or nationa windows or other regulatory milestones.

SCOPE DESCRIPTION

PERFORMANCE METRICS/INDICATORS

None

PAST ACCOMPLISHMENTS

Compliant Waste Storage

Compliant Waste Disposal

Planning and Support

FUTURE ACCOMPLISHMENTS

FY 2003 - 06 Planned Accomplishments

05.03.04.01.02 Compliant Waste Disposd

SCOPE

SAFETY AND HEALTH WORK PERFORMANCE

It is the core value of Bechtel Jacobs Company that the safety and health of every worker and the public at large, and our
environment, are the most important assets we are entrusted to protect. To accomplish this, an Integrated Safety Management
System (ISMS), based on DOE's ISM S has been implemented that incorporates the five core functions and is based on the seven
guiding principles. The objective of ISVISis to systematically integrate safety and environmental protection into the planning
and execution of al work activities. The term safety encompasses Nuclear Safety, Industrial Safety, Industrial Hygiene,

Occupational Health, Health Physics, and environmental issues. |SMS requirements flow-down to Bechtel Jacobs Company
subcontractors. The Five Core Functions are: (1) Define the scope of work, (2) Analyze hazards, (3) Develop and implement
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PMCP U.S. DEPARTMENT OF ENERGY
- WORK BREAKDOWN STRUCTURE DICTIONARY

PART Il -ELEMENT DEFINITION

1. PROJECT TITLE/PARTICIPANT
Environmental Management/Bechtel Jacobs Company LLC

2.DATE
01/30/2003

3. IDENTIFICATION NUMBER
DE-AC05-980R22700

4. WBSELEMENT CODE
1.12.05.03.04.01

5.WBSELEMENT TITLE
PORTS Sanitary Waste

N/A

6. INDEX LINE NO. 7. REVISION NO. AND AUTHORIZATION

8. DATE
N/A

9. APPROVED CHANGES
N/A

10. SYSTEM DESIGN DESCRIPTION

11. BUDGET AND REPORTING NUMBER

12. ELEMENT TASK DESCRIPTION (Continued)

FY 2003 - 2006 Scope

Monthly Summary Report
Quarterly Project Status Review
Midyear Project Status Review
Y ear-end Project Status Review

SCOPE ASSUMPTIONS

project.

3745-27-01).

for off-dte rlease of material.

05.03.04.01.02 PORTS Sanitary Waste Disposal: Disposal of Sanitary Industrial waste at the Pike County Landfill

Sanitary waste for off-site digposal will originate from an area which has been characterized by Health Physics (HP) as
uncontaminated and deposited in a controlled (locked) dumpster to satisfy DOE Order 5400.5 (Change 2, 1/7/93) requirements

Waste placed into vendor dumpsters meets the waste acceptance criteria for the commercial landfill.

hazard contrals, (4) Perform work within contrals, and (5) Provide feedback and continuous improvement. The Seven Guiding
Principles are (1) Line Management Responsibility for Safety, (2) Clear Roles and Responsihilities, (3) Competence
commensurate with responsibility, (4) Balanced Priorities, (5) Identification of Safety Standards and Requirements, (6) Hazard
Control Tailored to Work Being Performed, and (7) Operations Authorization.

The Portsmouth Gaseous Diffusion Plant is operational through completion of this project due to cold standby through FY 2006,
with cold iron commencing in FY2007. Decontamination and decommissioning (D&D) of facilities are covered under another

Pursuant to the Ohio Administrative Code (OAC), Rule 3745-27-01(A)(40), the following definition of a "solid waste”" applies to
the materials which can be dispased of in a properly licensed "sanitary landfill facility" (as that term is defined in OAC

Sanitary waste generation rates will remain constant over the period of this plan. The sanitary waste generation rate has been
reduced by recycling activities that include recycling aluminum cans, office paper, and cardboard. The most recent waste
generation rates indicate that approximately 100 tons or 325 cubic yards of waste will be generated per year until D & D begins.

Activities related to this project will continue as defined in the Ports Off-site Sanitary Waste Digposal Implementation Plan.
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PMCP U.S. DEPARTMENT OF ENERGY

WORK BREAKDOWN STRUCTURE DICTIONARY
PART Il - ELEMENT DEFINITION
1. PROJECT TITLE/PARTICIPANT 2.DATE 3. IDENTIFICATION NUMBER
Environmental Management/Bechtel Jacobs Company LLC 01/30/2003 DE-AC05-980R22700
4. WBSELEMENT CODE 5. WBSELEMENT TITLE
1.12.05.03.04.01 PORTS Sanitary Waste
6. INDEX LINE NO. 7. REVISION NO. AND AUTHORIZATION 8.DATE
N/A N/A
9. APPROVED CHANGES
N/A
10. SYSTEM DESIGN DESCRIPTION 11. BUDGET AND REPORTING NUMBER

12. ELEMENT TASK DESCRIPTION (Continued)
Not Applicable

REQUIREMENTS/DRIVERS

Bechtel Jacobs Company LLC Contract DE-AC05-980R22700, December 18, 1997
Integrated Safety Management System Description, BJC/OR-87, Revision 1, April 1999
OAC 3745-29-01 through OAC 3745-29-19

Applicable DOE Orders

Applicable Executive Orders

As applicable, indicate other regulatory-related requirements.
CERCLA: N RCRA: Y DNFSB:N DOEOrders Y AEA:Y/N UMTRCA:Y/N SaeY Othe:Y

PROJECT SCHEDULE

Please see attached project summary schedule, project detail schedule, and Milestone Status Summary Report.
EXECUTION YEAR BASELINE

Please see attached Budgeted Cost of Work Scheduled Plan.

BASELINE BY YEAR

Please see attached Basdline by Year Report.
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